RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER
QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241 8/2010

INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year:

WisDOT research program category: ] Quarter 1 (Jan 1 — Mar 31)
] Policy research X] Wisconsin Highway Research Program X Quarter 2 (Apr 1 — Jun 30)
[ Other [ Pooled fund TPF# [J Quarter 3 (Jul 1 — Sep 30)

[] Quarter 4 (Oct 1 — Dec 31)

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Peg Lafky Phone: 608-266-3663 E-mail: Marguerite.Lafky@dot.wi.gov

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0

Project schedule status:

X] On schedule ] On revised schedule ] Ahead of schedule ] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 $179.58 $179.58 0% 12%

Project description:

The obijectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soll
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter included continuing the Literature Search, developing the database fields, and scanning the
Geotechnical Engineering Testing Data at the Truax Lab. Data from 2001 through 2011 has been scanned. We did not
get out to the regions to start scanning that data. The database is very close to being ready to provision.

Anticipated work next quarter:

We will continue to scanning Geotechnical data at the DOT Truax Office and initiate scanning of Geotechncial Data at the
Regional Offices; Complete the design of data base; finalize the literature search; meet with the TOC to demo the data
base for them for initial input; and provisioning of the data base.



Circumstances affecting project or budget:

We do not see any circumstances that will affect the project or the budget at this time. We would like to set up a meeting with
the TOC once the initial design of the data base is complete. The expenditures noted are for travel associated with scanning
the data. The labor will be charged as Summer Salary and will appear at that time. Approximately 20 percent of the work has
been completed.

Insert Gantt chart and other project documentation — attach additional pages if necessary

Exhibit 1
UW-Platteville Schedule Update

FY 2010-2011

Task O ND J FMAMJ J A S
acval
Task 4: GIS Design and Linkage Z;:E:Ised 1
Task 5: Provisioning the Data Base Proposed
Actual
Phase 5: Provisioning the Database Proposed H PraAaM A
Task 6: Data Analysis Propesed .
Task 7: Report ﬁ:;:zlsed e
TOC Review/Final Submittal/Presentation ﬁf;ﬁi:sed e
FOR WISDOT USE ONLY
Staff receiving QPR: Date received:

Staff approving QPR: Date approved:




